

MILESTONE	2015					2016									
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
Notice to Proceed	COMPLETE														
Deliverable I: Existing Conditions Memorandum	COMPLETE														
Wait for Land Use Information	Aug. 1-Nov. 30, 2015														
Steering Committee #1 – Existing and Future Needs Assessment					◆ Dec. 2, 2015										
Wait for ATAC Model Results					■ Dec. 1-30, 2015										
Deliverable II: Future Conditions Memorandum						■ Jan. 1-31, 2016									
Deliverable III: Environmental Assessment Memorandum						■ Jan. 1-31, 2016									
Steering Committee #2 – Environmental Assessment							◆ Feb. 1-5, 2016								
Public Input Meeting #1 – Transportation Needs and Environmental Constraints							● Feb. 8-12, 2016								
Deliverable IV: Macro-Level Scenario Analysis Memorandum								■ Feb. 15-Mar. 15, 2016							
Steering Committee #3 – Macro-Level Scenario Analysis and Alternative Brainstorming									◆ Mar. 21-25 2016						
Deliverable V: Micro-Level Alternative Analysis Memorandum										■ Mar. 28-Jun. 1, 2016					
Steering Committee #4 – Micro-Level Alternative Analysis										◆ Jun. 6-10, 2016					
Public Input Meeting #2 – Alternatives Presentation and Assessment										● Jun. 13-17, 2016					
Deliverable VI: Implementation Plan										■ Jun. 20-Jul. 15, 2016					
Steering Committee #5 – Implementation Plan											◆ Jul. 18-22, 2016				
Deliverable VII: Draft Report											■ Jul. 25-Aug. 26, 2016				
Public Input Meeting #3 – Presentation of Draft Report													● Sept. 2016		
NDDOT Management Presentation														● Sept. 2016	
Grand Forks Service/Safety Committee Presentation														● Sept. 2016	
GF-EGF Executive Board Presentation														● Sept. 2016	
Deliverable VIII: Final Report and Public Involvement Appendix														■ Sept. 2016	

- ◆ Steering Committee Meetings
- Other Meetings/Presentations