

Schedule for *North Dakota side* submittal of Federal funded projects for 08-11 TIP/STIP.

**Transportation Enhancement Projects:**

August, 2006 – Solicit for Projects for FY06; MPO and NDDOT send out letters; MPO publishes notice; MPO utilizes the NDDOT application forms

November 1, 2006 – Nominations Due to MPO

November 8, 2004 –TAC for approval

**November 9, 2004 (approx. date) – List to Exec. MPO for approval**

November 9, 2004 – List to NDDOT for approval

December/January – NDDOT announces projects selected for inclusion in TIP/STIP

**Federal Urban and Regional Construction Projects and Transit:**

September 13, 2006 – Solicit for Projects FY08-11 with 12 &13 for regional projects identified; MPO and NDDOT send out letters; MPO publishes notice; the MPO utilizes the NDDOT application forms

**UPDATED**

December 18, 2006 –Council approved list submitted to MPO; nominations due this date

January 10, 2007– TAC for approval; public notice and 10 day prior notice of TAC meeting

**January 12, 2007 –List to MPO Executive Board for approval**

January 12, 2007 –List to NDDOT

February/March – NDDOT informs MPO/City of projects being recommended for funding

March – MPO send out draft TIP tables identifying projects being recommended for funding.

April 11, 2007 – TAC receives draft TIP for review, comment and approval; public hearing held with 10 day prior notice to public

**April 15, 2005 (? date) – MPO Executive Board approves draft TIP**

April 15, 2005 (approx. date) – Draft TIP to NDDOT for inclusion into STIP

End of May/mid June, 2007 – Draft STIP sent to MPO/public.

July/August, 2007 – TAC receives draft Final TIP for review, comment and approval;  
public hearing held with 10 day prior notice to public

July/August, 2007– MPO Exec. Board approves TIP

July/August, 2007 – TIP submitted to NDDOT for inclusion into STIP

- New SAFETEA-LU programs are still under development; therefore, some projects will follow a yet-to-be-determined schedule.

Schedule for *Minnesota side* submittal of Federal funded projects for 08-11 TIP/ATIP/STIP.

**Transportation Enhancement, Highway Safety Improvement, Partnership, City, Transit, County, Off-system Bridges, Safety and MnDOT Projects:**

November 8, 2006 – Solicit for Projects FY06-08; MPO and MnDOT send out letters; MPO publishes notice; the MPO utilizes the MnDOT application forms

January 3, 2007 – Nominations due to MPO

January 10, 2007– TAC for approval; public notice and 10 day prior notice of TAC meeting

January 12, 2007 (approx. date) –List to MPO Executive Board for approval

January 12, 2007 (approx. date) –List to MnDOT

January/February – MnDOT informs MPO of projects being recommended for funding

**TIP Document**

March – MPO sends out draft TIP tables identifying projects being recommended for funding.

April 13, 2007 – TAC receives draft TIP for review, comment and approval; public hearing held with 10 day prior notice to public

April 15, 2007 (approx. date) – MPO Executive Board approves draft TIP

April 15, 2007 (approx. date) – Draft TIP to MnDOT for inclusion into ATIP/STIP

End of May/mid June, 2007 – Draft ATIP/STIP sent to MPO/public.

July/August, 2007 – TAC receives draft TIP for review, comment and approval; public hearing held with 10 day prior notice to public

July/August, 2007 – MPO Exec. Board approves TIP

July/August, 2007 – TIP submitted to MnDOT for inclusion into ATIP/STIP

- New SAFETEA-LU programs are still under development; therefore, some projects will follow a yet-to-be-determined schedule.